ingest and process Day 226 and 227 (August 14 and 15, 1997)
LI+ test data

— Use Version 2.1.5 test data (new L1B format with new
science)
Ingest AM-I PAD test data (May 24, 1999)

Use GDAAC supplied Ancillary, DAO and Dpreped O&A data
in MODIS Products generation

Produce L2 through L3 Daily products

.» ECS PDR server to deliver products to DAACs

Test for Functional as well as for performance capabilities
— Parallel data ingest and processing
— Scheduled data distribution to DAACs, SCFs and LDOPE
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MOSS-2 Preparation/Test Activities
Week MOSS-2 Preparation / Test Activity Due status
6/7-6/13 | a mtvd — Upgrade Disks 6/11
b. m tvd — Update FTP and PERL software 6/11
c. T est HiPPI interface with ECS PDR Server / HiPPI switch 6/8 Done
d. E CS PDR Server — Install directory structure 6/11
e. C o nfigure SIPS Delivery software on mtvs1 6/8 Done
f. T est SIPS Delivery Software (via FTP sites on modular): 6/9 - 6/10
« F TP Push Atmosphere and Ocean Product samples and PDRs
to ACDIS
o F TP Pull and process PANs/PDRDs from ACDIS
o F TP Push sample Land products and PDRs to EDC and
NSIDC (directories on modular)
o F TP Pull and process PANs and PDRDs from DAAC (if
any available).
0. R egister new (Ocean) PGEs
6/11
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Week MOSS-2 Preparation / Test Activity Due Status
6/14 — 6/20 || a. T est SIPS Delivery Software with the ECS PDR Server: 6/16
¢ D eliver sample Atmosphere and Ocean Products and PDRs to
ACDIS
e P rocess PANs/PDRds received from ACDIS
e T est delivery of sample Land products to the EDC and NSIDC
sites.
¢ P rocess PANs and PDRDs, if any are received
b. U p grade PGEs on GDAAC; test with MODAPS
c. Update MCFs at the DAACs o/18
d. Update ESDT distribution tables/databasae in MODAPS :]1:

June 9, 1999

Tan Aslam



Week MOSS-2 Preparation / Test Activity Due Status

6/21 - 6/27 | Ready MODAPS for dry run 6/21
Renew and/or update MODAPS subscriptions at the GDAAC 6/21
Ingest Ancillary, DAO and Dpreped O&A data from GDAAC 6/21
Ingest sample L1+ data from GDAAC 6/22
Generate MODI S products using Ancillary, DAO and Dpreped 6/22
O&A data received from GDAAC
Test sample products distribution to ACDIS and ECS and NSIDC 6/23
DAACSs viathe ECS PDR Server
Test MODAPS data pushes to SCFs and LDOPE 6/23

4 —
MOSS-2 Dry Run 6/24 - 6125
6/25 pm
Ingest L 1+ processed datafrom the AM- 1 PAD test
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Week MOSS-2 Preparation / Test Activity Due status
6/28 —7/4 | Initialize MODAPS for Formal MOSS-2 test 6/28
MOSS-2 Test 6/29 - 6/30
Ingest L1+ processed data from AM-|I PAD test 1
7/5-7/11 | Distribute Summary Test Report 7/9
7/12-7/18 | Distribute Final Test Report 7716
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